Completed Process

Conifer West Hill Neighborhood Proposal

Pre-Application Meeting

Early Concept Review (Aug 15th)

Design Charrette 1 Public (Aug 28th)

Planning Committee Meeting

Transportation Stakeholder Meeting

Utility Stakeholder Meeting

Developer Stakeholder Meeting

Sustainability Charrette Public (Nov 22nd)

Future Process

Design Charrette 2 Public (Jan 15th)

Late Concept Review

(Approx. 2 months)

Public Works Committee Meeting (Town)

Project Coordination Committee Meeting (City)

Regulating Plan

(Approx. 12 months)

Pre-Application Meeting → Review → Planning Board Review (Public Hearing) → Town Board Review (Public Hearing)